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ESTIMATE RUN 11/09/2005

ESTIMATE SUMMARY 14:28:06
CONTID: C12966 ESTIMATE NO: 0010 PROG SPEC YR:2002
PCN: 12966-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 156.( DAYS TIME ALLOW: 175 WORK DAYS
GUN CLUB RD. - S. PERCENT TIME: 89.14 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: STA 0131-041
GUN CLUB RD. - S.
NAME OF ROAD: 013a
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 11/09/2005 DATE TIME STARTED 09/20/2004
P.0. BOX 580 DATE LET 07/01/2004 DATE WORK BEGAN  09/20/2004
DATE AWARDED 07/06/2004 DATE TIME STOPPED 10/27/2005
DATE CONTRACT EXECUTED 07/22/2004 DATE ACCEPTED 10/27/2005
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 09/20/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,995,683.76 PARTICIPATING $ 2,915,243.70 S 168,249.00
AWARD PROJECT AMT: $  2,675,014.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.31% TOTAL EARNINGS 2,915,243.70 168,249.00
FUNDS AVAILABLE: $ 80,440.06 STOCKPILED MATERIALS 2,914.06 ~703.66
GROSS EARNINGS 2,918,157.76 167,545.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -34,719.04 -2,060.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,883,438.72 165,484.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,883,438.72 165,484.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 165,484.96
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PCN: 12966-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0131-041 ESTIMATE NO: 0010 14:28:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00200 EROSION CONTROL SUPERVISOR 0.600 0.500
L s 0.100 500.00
5,000.00000 0.600 3,000.00
0060 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 45,103.000 45,103.000
GAL 0.000 0.00
0.50000 45,103.000 22,551.50
0065 210-01011 *RESET GATE 6.000 4.000
EACH 2.000 240.00
120.00000 6.000 720.00
0070 212-00006 *SEEDING (NATIVE) 41.050 40.000
ACRE 1.050 231.00
220.00000 41.050 9,031.00
0075 213-00004 *MULCHING (WEED FREE STRAW) 41.050 40.000
ACRE 1.050 472.50
450.00000 41.050 18,472.50
0080 213-00061 *MULCH TACKIFIER 4,620.000 4,620.000
LB 0.000 0.00
1.70000 4,620.000 7,854.00
0085 304-03000 AGGREGATE BASE COURSE (CLASS 3) 55,126.150 55,126.150
TON 0.000 0.00
9.00000 55,126.150 496,135.35
0090 304-05009 AGGREGATE BASE COURSE (CLASS 5) (SPECIAL) 1,512.520 1,512.520
TON 0.000 0.00
12.00000 1,512.520 18,150.24
0095 304-06000 AGGREGATE BASE COURSE (CLASS 6) 18,160.330 18,148.580
TON 0.000 0.00
12.00000 18,148.580 217,782.96
0100 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE 43,661.000 43,661.000
SY 0.000 0.00
1.30000 43,661.000 56,759.30
0105 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 227.770 227.770
TON 0.000 0.00

100.00000 227.770 22,777.00
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PCN: 12966-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0131-041 ESTIMATE NO: 0010 14:28:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 16,371.810 16,371.810
TON 0.000 0.00
25.00000 16,371.810 409,295.25
0115 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 390.850 390.850
TON 0.000 0.00
263.00000 390.850 102,793.55
0120 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 513.410 513.410
TON 0.000 0.00
210.00000 513.410 107,816.10
0125 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,565.000 2,565.000
GAL 0.000 0.00
1.25000 2,565.000 3,206.25
0130 607-00005 *END POST 50.000 35.000
EACH 8.000 720.00
90.00000 43.000 3,870.00
0135 607-00010 *CORNER AND LINE BRACE POST 97.000 61.000
EACH 36.000 4,500.00
125.00000 97.000 12,125.00
0140 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 10,175.000 7,764.000
LF 2,411.000 4,822.00
2.00000 10,175.000 20,350.00
0145 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 20,000.000 17,489.000
LF 988.000 2,173.60
2.20000 18,477.000 40,649.40
0150 607-60117 *16 FOOT GATE (SPECIAL) 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0155 611-00024 24 FOOT CATTLE GUARD 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0160 612-00001 *DELINEATOR (TYPE I) 128.000 111.000
EACH 17.000 272.00

16.00000 128.000 2,048.00
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PCN: 12966-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0131-041 ESTIMATE NO: 0010 14:28:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 614-00011 *SIGN PANEL (CLASS I) 123.000 0.000
SF 123.000 1,476.00
12.00000 123.000 1,476.00
0170 614-00200 *STEEL SIGN POST (U-2) 30.000 0.000
LF 30.000 330.00
11.00000 30.000 330.00
0175 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 162.000 0.000
LF 162.000 2,268.00
14.00000 162.000 2,268.00
0180 617-00018 18 INCH CULVERT PIPE 70.000 70.000
LF 0.000 0.00
50.00000 70.000 3,500.00
0180 MATERIAL ALLOWANCE CMP 136.000
LF 0.000 0.00
13.67000 136.000 1,859.12
0185 617-00024 24 INCH CULVERT PIPE 2,198.500 2,198.500
LF 0.000 0.00
55.00000 2,198.500 120,917.50
0185 MATERIAL ALLOWANCE CMP 0.000
LF 0.000 0.00
10.77000 0.000 0.00
0190 617-00036 36 INCH CULVERT PIPE 416.000 416.000
LF 0.000 0.00
65.00000 416.000 27,040.00
0190 MATERIAL ALLOWANCE CMP 0.000
LF 0.000 0.00
17.48000 0.000 0.00
0195 617-00048 48 INCH CULVERT PIPE 264.000 264.000
LF 0.000 0.00
90.00000 264.000 23,760.00
0195 MATERIAL ALLOWANCE CMP ON PROJCT 12.000
LF 0.000 0.00

25.75000 12.000 309.00
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PCN: 12966-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0131-041 ESTIMATE NO: 0010 14:28:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 625-00000 *CONSTRUCTION SURVEYING 1.000 0.930
LS 0.000 0.00
65,000.00000 0.930 60,450.00
0205 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
175,000.00000 1.000 175,000.00
0210 627-00005 *EPOXY PAVEMENT MARKING 137.400 137.400
GAL 0.000 0.00
60.00000 137.400 8,244.00
0215 630-00000 *FLAGGING 5,000.000 4,560.750
HOUR 0.000 0.00
16.00000 4,560.750 72,972.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 71.000 64.000
DAY 7.000 1,155.00
165.00000 71.000 11,715.00
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 154.000 133.000
DAY 21.000 10,500.00
500.00000 154.000 77,000.00
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 16.200
EACH 1.800 79.20
44.00000 18.000 792.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 21.600
EACH 2.400 156.00
65.00000 24.000 1,560.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.800 72.00
90.00000 8.000 720.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 200.000 84.600
EACH 9.400 423.00
45.00000 94.000 4,230.00
0250 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 2.700
EACH 0.300 16.50
55.00000 3.000 165.00
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PCN: 12966-BID ESTIMATE RUN 11/09/2005
PROJECT: STA 0131-041 ESTIMATE NO: 0010 14:28:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0255 630-80380 *TRAFFIC CONE 100.000 90.000
EACH 10.000 60.00
6.00000 100.000 600.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70021 F/A ON-THE-JOB TRAINEE 640.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0270 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 429.750
FA 0.000 0.00
1.00000 429.750 429.75
0275 700-70025 F/A QUALITY INCENTIVE PAYMENT 5,239.800 5,239.800
FA 0.000 0.00
1.00000 5,239.800 5,239.80
0280 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 625-00001 CONST SURVEYING (HOUR) ADDED ITEM SURVEYING (HOUR) CO 100.000 92.000
#2
HOUR 0.000 0.00
100.00000 92.000 9,200.00
0305 627-00001 PVMT MKG PAINT 80.000 80.000
GAL 0.000 0.00
42.00000 80.000 3,360.00
0310 203-00100 MUCK EXCAVATION CO 4 1,696.000 1,696.000
cy 0.000 0.00
12.00000 1,696.000 20,352.00
0315 304-03005 AGGREGATE BASE COURSE (CLASS 3) CO 4 1,696.000 1,696.000
cY 0.000 0.00
20.00000 1,696.000 33,920.00
0320 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) CO 4 3,794.000 3,794.000
sy 0.000 0.00

4.00000 3,794.000 15,176.00
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PROJECT: STA 0131-041 ESTIMATE NO: 0010 14:28:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 900-00014 ADDED ITEM (LUMP SUM)/ CO 5 LS PAYMENT FOR 1.000 0.000
CONSTRUCTION OF REVISED TYPICAL SECTION
LS 1.000 134,529.00
134,529.00000 1.000 134,529.00
0330 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT FOR OVERWEIGHT -27.500 -27.500
TRUCKS
DOL 0.000 0.00
1.00000 -27.500 -27.50
0335 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM TO RETAIN FUNDS FOR 0.000 -3,900.000
SUBCONTRACTOR LIEN 24 FLAG
DOL 0.000 0.00
1.00000 -3,900.000 -3,900.00
CAT 0200 CURRENT AMT $ 2,974,183.76 $ 167,545.34$ 2,896,657.76
CAT NO0400 CONSTRUCTION ENGINEERING
0285 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0290 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0295 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 0.00$ 21,500.00
PROJECT TOTAL CURRENT AMT $ 2,995,683.76 $ 167,545.34 % 2,918,157.76



